APPENDIX FF

March 24, 2011

On March 23, 2011, the EPA was provided a tour of Trenches 31 and 34 by the
LLBG/CWC/IDF Project Manager. During the tour of the trenches, EPA requested the
construction dates and waste placement dates for each trench. The following is the requested
information:

Trench 31

Start of construction was started on Sept 7, 1993

End of Construction was October 7, 1994

First waste placed in storage in the trench on June 17, 2003
First waste disposed on May 24, 2005

Trench 34

e Start of construction was started on June 6, 1994

End of Construction was November 3, 1994
e First waste placed in storage in the trench on April 1,1997
e First waste disposed on September 15, 1999
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